

## Action Plan

**Decision:** Repair the barn ourselves by November 15

What needs to be done:	How does it happen:	Who is doing it?	When will it be done?
Research what is involved in the repair	<ul style="list-style-type: none"> <li>• Look on line, YouTube videos, talk to others</li> <li>• Create list of items needed</li> </ul>	<ul style="list-style-type: none"> <li>• Shauna &amp; Husband</li> <li>• Shauna</li> </ul>	October 15
Purchase supplies	<ul style="list-style-type: none"> <li>• Check bank account</li> <li>• Order on line and go to Lowes</li> </ul>	<ul style="list-style-type: none"> <li>• Shauna</li> <li>• Shauna</li> </ul>	October 15 October 22 (may stagger purchases)
Prepare the area for repair	<ul style="list-style-type: none"> <li>• Remove rotting lumber</li> <li>• Temporarily move cattle</li> </ul>	<ul style="list-style-type: none"> <li>• Husband</li> <li>• Shauna &amp; Husband</li> </ul>	October 17 October 17
Make repairs	<ul style="list-style-type: none"> <li>• Arrange materials</li> <li>• Measure lumber, cut lumber,</li> <li>• Install lumber</li> <li>• Paint/stain lumber</li> <li>• Clean up supplies</li> </ul>	<ul style="list-style-type: none"> <li>• Shauna</li> <li>• Husband</li> <li>• Shauna</li> <li>• Shauna &amp; Husband</li> </ul>	October 24 October 30 November 5 November 12 November 13
Evaluate	<ul style="list-style-type: none"> <li>• Review results, meets risk issues, sound structure.</li> </ul>	<ul style="list-style-type: none"> <li>• Shauna &amp; Husband</li> </ul>	November 14